GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Minor Irrigation – Vizianagaram District - Revised administrative sanction accorded for an amount of 1280.55 lakhs for the work of "TSP – Construction of Anicut across Gummadigedda near Regadi (V) and Excavation of supply channel including construction of CM&CD works in Gumma Lakshmi Puram (M) in Vizianagaram District - Orders – Issued.

WATER RESOURCES (MI.A1) DEPARTMENT

G.O.RT.No. 107 **Dated: 09-03-2017**

Read the following:

1. From the Chief Engineer, Minor Irrigation, Hyderabad Letter No.DCE.II/OT.1/AEE5/TSP/VZM/Gummadigedda/2011dt. 21.11.2014.
2. Govt.Memo.No.16152/MI.A1/2014-2, dated:06.02.2016.
3. From the Engineer-in-Chief (IW)Letter No. ENC/IW/P&M/EE.i/ DEE1/AEE/Res/16Vol.2RE-AP8 dated 19.9.2016.

O R D E R:

In the reference 3rd read above, the Engineer-in-Chief (IW) while enclosing the minutes of the meeting of the Committee of the Chief Engineers on the Revised Estimate which is placed by the Chief Engineer, Minor Irrigation for the work of under TSP, for the work of Construction of Anicut across Gummadigedda near Regadi (V) and excavation of supply channel including construction of CM&CD works in Gumma Lakshmi Puram (M), Vizianagaram District. Further he has stated that the Chief Engineer, Minor Irrigation has explained the reasons for the deviations to the committee of the Chief Engineers. The Committee of Chief Engineers examined the deviations in the Revised Estimate as per the guidelines issued vide Memo No.13687/Genl.2/2003-1 dated:21.10.2003 and recommends for Revised Administrative sanction for Rs.1280.55 lakhs for the said work, under Head of Account "MH4702 capital outlay on MI-MH-796-TSP-GH(11) Normal state Plan SH(12) construction and restoration of MI Sources-530 Major works/531 other expenditure".

2) Government after careful examination hereby accord administrative sanction for an amount for an amount of Rs.1280.55 lakhs (Rupees twelve hundred and eighty lakhs and fifty five thousands only) @ 29.89% excess over the Original Technical sanction for the work "TSP- Construction of anicut across Gummadigedda near Regadi (V) and Excavation of supply channel including construction of CM & CD works in Gumma Lakshmi Puram (M) in Vizianangaram District under Head of Account MH 4702 Capital outlay on MI-MH-796-TSP-GH(11) Normal State Plan SH (12) construction and restoration of MI Sources 530 Major works/531 other expenditure".

3) The Chief Engineer, Minor Irrigation, Vijayawada, shall take necessary action in the matter.

4) This orders issues with the concurrence of Finance (FMU.WRD.1) Department vide their U.O.No.47027/34/ (FMU.WRD.I)/2017, dated:10.02.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHIBHUSHAN KUMAR,
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Minor Irrigation, Vijayawada.
The Engineer-in-Chief, (IW) Vijayawada.
The District Collector, Vizianagaram District.

Copy to:

The Accountant General, A.P., Hyderabad
The Director of works Accounts, Vijayawada.
Finance (FMU.WR.I) Department
P.S to Hon'ble Minister (WR)
PS to Secretary to Govt. Water Resources Department.
Sf/Sc

//FORWARDED;;BY ORDER//

SECTION OFFICER